R/V AE 2026 SCHEDULE October 27, 2026

Day	January	February	March	April	May	June	July	August	September	October	November	December	Day
1	NY DAY	2604 / mobe		BATS	(Shift BIOS)	Buck	FUEL	SHIPYARD	SHIPYARD	NOPP2-GIW	Pedrosa	BATS/B-VAL	1
2		mobe - M		demobe - B		Buck		SHIPYARD	SHIPYARD	NOPP2-GIW	demobe - P	BATS/B-VAL	2
3		MASON	MAINT	MAINT	2612	Buck		SHIPYARD	SHIPYARD	NOPP2-GIW	2627 / mobe-B	BATS/B-VAL	3
4		MASON	MAINT	MAINT	Mobe - Buck	Buck	2615Z	SHIPYARD	SHIPYARD	NOPP2-GIW	mobe/shift BUCK	demobe - B	4
5	2601	MASON		MAINT	Buck	Buck	mobe - B	SHIPYARD	SHIPYARD	NOPP2-GIW	BUCK	Contingency	5
6	HYDRO	MASON	2606	BATS	BATS	Buck	HYDRO	SHIPYARD	SHIPYARD	NOPP2-GIW	BATS	Contingency	6
7	(Shift BIOS)	MASON	mobe - Buck	BATS	BATS	Buck	BATS	SHIPYARD	SHIPYARD	NOPP2-GIW	BATS	Contingency	7
8	FUEL	MASON	Buck	BATS	BATS	Buck	2616 (CANCX)	SHIPYARD	SHIPYARD	NOPP2-GIW	BATS	Contingency	8
9	MAINT	shift/demobe	BATS	BATS	BATS	Buck	2617 (CANCX)	SHIPYARD	SHIPYARD	NOPP2-GIW	BATS	XMAS PARTY	9
10	MAINT	MAINT	BATS	BATS	HYDRO	2628 / HYDRO	2618 (CANCX)	SHIPYARD	SHIPYARD	NOPP2-GIW	HYDRO	2632	10
11	2602	2605 / TOUR	BATS	MAINT	MAINT	Buck	2618X / TRANSIT	SHIPYARD	SHIPYARD	NOPP2-GIW	shift/demobe - B	mobe - BUCK	11
12	shift/mobe - B	shift/mobe - H	BATS	MAINT	2613 / FUEL	BATS	TRST SHPYRD	SHIPYARD	SHIPYARD	NOPP2-GIW	2629 / mobe	BUCK	12
13	BATS	HYDRO	BATS	demobe - B	Mobe - Buck	demobe - Buck	TRST SHPYRD	SHIPYARD	SHIPYARD	NOPP2-GIW	BIOS-SCOPE	BATS	13
14	BATS	BATS	HYDRO	2610	Buck	MAINT	TRST SHPYRD	SHIPYARD	SHIPYARD	NOPP2-GIW	BIOS-SCOPE	BATS	14
15	BATS	BATS	demobe - H	mobe - P	Buck		TRST SHPYRD	SHIPYARD	SHIPYARD	NOPP2-GIW	BIOS-SCOPE	BATS	15
16	BATS	BATS	2607 (CANCX)	mobe - P	Buck	2614 / MAINT	TRST SHPYRD	SHIPYARD	SHIPYARD	NOPP2-GIW	BATS	BATS	16
17	BATS		CANCX	Pedrosa	Buck	mobe - B	TRST SHPYRD	SHIPYARD	SHIPYARD	NOPP2-GIW	demobe BIOS	BATS	17
18	HYDRO	shift/demobe - H	CANCX	Pedrosa	Buck	HYDRO	TRST SHPYRD	SHIPYARD	SHIPYARD	demobe - NOPP	MAINT	HYDRO	18
19	shift/demobe - H	ABS INSP	MAINT	Pedrosa	Buck	Karthaeuser	SHIPYARD	SHIPYARD	SHIPYARD	2621 TRST BDA	MAINT	demobe - B	19
20	FIRE INSP	ABS INSP	MAINT	Pedrosa	Buck	BATS	SHIPYARD	SHIPYARD	SHIPYARD	Transit BDA	2630 mobe/shift	2633 / BATS	20
21	FIRE INSP	MAINT	MAINT	Pedrosa	Buck	BATS	SHIPYARD	SHIPYARD	2619 / mobe	Transit BDA	BATS	BATS	21
22	INSP / TOUR		MAINT	Pedrosa	Buck	BATS	SHIPYARD	SHIPYARD	mobe - NOPP	Transit BDA	HYDRO	HYDRO	22
23	FUEL	FUEL	MAINT	shift/demobe	Buck	BATS	SHIPYARD	SHIPYARD	Transit BRBDS	Transit BDA	Stephen	shift/demobe - B	23
24			MAINT	2611 / FUEL	Buck	demobe - B	SHIPYARD	SHIPYARD	Transit BRBDS	2625 B-VAL	stephen		24
25	2603		MAINT	mobe - B	Buck	MAINT	SHIPYARD	SHIPYARD	Transit BRBDS	2626 / shift	shift/demobe - B	Christmas	25
26	shift/mobe H		MAINT	BATS	Buck	MAINT	SHIPYARD	SHIPYARD	Transit BRBDS	mobe - P	FUEL	Boxing Day	26
27	HYDRO			BATS	Buck	2615 (CANCX)	SHIPYARD	SHIPYARD	Transit BRBDS	Pedrosa	MAINT		27
28	BATS		2608	HYDRO	PORT (in CV)	MAINT	SHIPYARD	SHIPYARD	Transit BRBDS	Pedrosa	2631 mobe - B	Boxing (Obsrvd)	28
29	BATS		mobe - H	Stephen	FUEL (in CV)	MAINT	SHIPYARD	SHIPYARD	Transit BRBDS	Pedrosa	(Shift StGrg)	FUEL	29
30	MAINT / TOUR		HYDRO	Stephen	Buck	MAINT	SHIPYARD	SHIPYARD	2620 / NOPP2	Pedrosa	BATS/B-VAL	HYDRO (mobe)	30
31	MAINT		BATS		Buck		SHIPYARD	SHIPYARD		Pedrosa		HYDRO	31
Totals	13	15	12	23	24	21	3	0	10	31	25	19	196

NOTES: (1) We cannot guarantee that all transit days to/from St. George's, shown for repositioning the ship to allow an 0800 departure on days with high tide occurring after 11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to dock space availability or mob/de-mob logistical requirements. (2) Days marked mob/demob/shift (in ORANGE) are non-funded transit day shifts to/from St. George's.

Total = 196

	NSF		NSF		ONR		Other			
BATS - 52	67	Mason - 6	9	NOPP2 - 29	33	SCOPE - 3	5			
BATS/Port	0	Stephens - 4	4			Karthaeuser	1			CRUISE CANCELLED
HYDRO - 16	23									BATS Carryover Day fr 2025
Pedrosa - 12	18									General Upkeep Period
Buck - 30	36		157		33		6	196		Weekend Day
Bermuda Holiday		Funded Mob/De-mobe days in Bermuda		Funded Science Days				Non-funded Shift & Mobe/De-mobe days		Funded Shift Days BDA