
R/V AE - 2022 SCHEDULE - January 03, 2023- Operating Days (Rev 22.3)   2022
DATE JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER DATE
1 NY Day Shipyard Shipyard BATS BATS HYDRO Lin Mob-2021 Miller De-mob-B 1
2 Shipyard Shipyard BATS BATS Demobe-H Mob-2216 Lin shift/mobe Miller BIOS XMAS 2
3 CR 2 Manila Shipyard Shipyard NEUER BATS HYDRO Lin Conte Miller 3
4 Shipyard Shipyard De-mob-B BATS Lin ONR Wx Conte Miller 4
5 Cr 2 BDA Shipyard Shipyard Mob-H-2205 HYDRO Lin ONR Wx Conte Miller 2225 5
6 Shipyard Shipyard HYDRO Demob-B Mob-B-2211 Mob-2213 Lin ONR Wx Conte Miller HYDRO 6
7 Shipyard Shipyard BATS BATSVAL BIOS-SCOPE Lin ONR Wx Conte Miller HYDRO 7
8 Shipyard Shipyard BATS BATSVAL BIOS-SCOPE Fuel WHOI Conte Miller 8
9 Shipyard Shipyard De-mob-H BATSVAL BIOS-SCOPE BDA-trnst shift /demobe Miller Mob-B-2226 9
10 Mob-B-2201 Shipyard Shipyard BATSVAL BIOS-SCOPE BDA-trnst Mob-B-2222 Miller 10
11 HYDRO Shipyard Shipyard Mob-2206 2209 HYDRO Demob Mob-B-2217 BDA-trnst HYDRO Miller 11
12 BATS Shipyard Shipyard Mob-2206 HYDRO BATSVAL Mob-B-2214 BATS Trnst/arrv BATS Miller BATS-2226 12
13 BATS Shipyard Shipyard Conte HYDRO BATSVAL BATS BATS BATS Miller BATS 13
14 BATS Shipyard Shipyard Conte BATSVAL BATS BATS BATS Miller BATS 14
15 BATS Shipyard Shipyard Conte BATSVAL BATS BATS Mob-B-2219 BATS Miller BATS 15
16 HYDRO Shipyard Shipyard Conte PORT-SJ BATS HYDRO HYDRO HYDRO Demob BATS 16
17 Demob-B Shipyard Shipyard Conte BATSVAL Neuer Demob-H BATS Demob-H * BATS 17
18 SY-Mob Shipyard Shipyard Conte BATSVAL HYDRO 2218 Trsnt BATS FUEL/FOOD HYDRO 18
19 U/W SY-2202 Shipyard Shipyard Demob BATSVAL Demob-B WHOI-trsnt BATS Demob-H 19
20 Transit- SY Shipyard Ship-Mob FUEL/FOOD Mob-B-2210 BATSVAL FUEL/FOOD WHOI-trsnt Demob-B FUEL/FOOD 2227 Trsnt 20
21 Transit- SY Shipyard Trnst 2 BDA Mob-2207 BATSVAL Mob-2215 WHOI-trsnt WHOI-trsnt 21
22 Trn/Arrv SY Shipyard Trnst 2 BDA Wilhelm BATS HYDRO EUROFLEET Tr/Arr/Mob Mob-B-2224 Arrv WHOI 22
23 Shipyard Shipyard Trnst 2 BDA Wilhelm BATS Demob-B EUROFLEET HYDRO Wire Maint 23
24 Shipyard Shipyard Trnst 2 BDA Wilhelm BATS FUEL/FOOD EUROFLEET BATS Wire Maint 24
25 Shipyard Shipyard ARR/Demob Wilhelm BATS EUROFLEET BATS Wire Maint 25
26 Shipyard Shipyard FUEL/FOOD Wilhelm HYDRO Mob-H-2212 EUROFLEET Mob/Trnst BATS Wire Maint 26
27 Shipyard Shipyard Mob-B-2204 Wilhelm Demob-B BATS EUROFLEET Trnst to Site 2220 BATS Wire Maint 27
28 Shipyard Shipyard HYDRO Demob BATS EUROFLEET Lin HYDRO BATS Wire Maint 28
29 Shipyard BATS Mob-H-2208 BATS EUROFLEET Lin HYDRO shift/mobe BATS Wire Maint 29
30 SHipyard BATS HYDRO BATS De-mob Lin FUEL/FOOD Miller Neuer Wire Maint 30
31 Shipyard BATS Lin Miller Wire Maint 31

8 0 5 28 15 23 26 19 19 20 25 24 212

Total = 212

NSF NSF ONR Other
BATS-64 81 HYDRO-26 32 YT Lin-7 22 SCOPE-4 6 1 BATS 
Conte-12 18 BATS/Port 1 Miller-27 19 SY Transit 8 (0) 2 HYDRO 
Wilhelm-5 8 WHOI 12 EUROFLT-8 10
Neuer-3 3

63
BDA Holiday
Weekend Funded Sci

NOTES: 1) We cannot guarantee that all transit days to/from St. George's, shown for repositioning the ship to allow an 0800 departure on days with high tide occurring after 
11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to dock space availability or mob/de-mob logistics requirements.  2) Days marked 
mob/demob/shift (in YELLOW) arenon-funded transit day shifts to/from St. George's. 

Pending Science
Funded Shft+Mb/Demb days in BDA
Funded Mob/De-mob/Transit days

CARRY FWD TO 2023
CARRY FWD TO 2023

Transit/Port - 14 (TOTAL: 37 days)
Beaupre-16/ BATS-6/ HYDRO-1

R/V ENDEAVOR filling in for RVAE 


