
R/V AE -2021 SCHEDULE - REV 26 (DECEMBER 8, 2021) - OPERATING DAYS (FINAL)   2021
Date JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER Date

1 ABS BATS BEAUPRE Gale CONTE 1

2 ABS Demb/Shft Gale CONTE Shft SG/wire 2

3 ABS Demb/Shft Mob-B-2120 CONTE Wire-spool 3

4 ABS Mob/shift-H Mob-2114 BVAL NORTH CONTE HYDRO-2125 4

5 ABS HYDRO-2105 BIOS-SCOPE BVAL NORTH CONTE HYDRO 5

6 BATS AE-2108 O/N BIOS-SCOPE BVAL NORTH CONTE 6

7 BATS CTD TEST Mob-B BIOS-SCOPE STRM PREP BVAL NORTH De-mob Mob-B 7

8 BATS HYDRO-2112 BIOS-SCOPE STRM PREP GRUNDLE Mob-2123 BATS-2126 8

9 BATS BATS Shft/demb HUR LARRY HYDRO Stby-weather BATS 9

10 Mob-B GRUNDLE Mob-H BATS FOOD Mob-H Mob-B-2121 BIOS-SCOPE BATS 10

11 HYDRO-2102 Demob-B HYDRO-2109 BATS HYDRO-2115 HYDRO-2117 BVAL SOUTH BIOS-SCOPE BATS 11

12 BATS Mob BATS BATS Shift to BIOS BATS BATSVAL BIOS-SCOPE BATS 12

13 BATS Mob-B Mob BATS Mob-B BATS BATS BATSVAL BIOS-SCOPE BATS 13

14 BATS HYDRO-2103 CONTE-2106 BATS HYDRO-2110 GRUNDLE Mob/shift-B BATS BATSVAL De-mob BATS 14

15 BATS BATS CONTE BATS BATS HYDRO HYDRO-2116 BATS BATSVAL Mob-B BATS 15

16 BATS BATS CONTE BATS BATS NEUER BATS GRUNDLE MARTINY HYDRO-2124 HYDRO 16

17 HYDRO BATS CONTE GRUNDLE BATS Demob-B Stdby-Henri Demb-H/Shft MARTINY BATS Shft/demb-B 17

18 Demb-B(SG) BATS CONTE HYDRO BATS Shift to SG BATS TODD-2118 MARTINY BATS 18

19 Shift to BIOS BATS CONTE De-mob-H BATS Shft/Mb-2113 GRUNDLE TODD-day 1 BATSVAL BATS 19

20 GRUNDLE CONTE BATS Mob-BIOS HYDRO TODD-day 2 PORT-SJ BATS 20

21 Demob-B CONTE GRUNDLE Mob-BIOS BATS TODD-day 3 BATSVAL GRUNDLE 21

22 Mob/shift-B De-mob Demob-B Mob-FUEL Demob-B Shift/fuel BATSVAL NEUER 22

23 HYDRO-2101 Shift to SG FUEL/FOOD BEAUPRE Stand-down BATSVAL HYDRO 23

24 BATS HYDRO-2104 HYDRO-2111 BEAUPRE Stand-down BATSVAL Demob-H 24

25 BATS BATS Shift to BIOS BEAUPRE FUEL Stand-down HYDRO THNKSGVG 25

26 BATS BATS BEAUPRE FUEL Stand-down Quarantine THNKSGVG 26

27 Shft/demb-B Shft/demb-H Mob-H BEAUPRE Stand-down Demob-B 27

28 Gale HYDRO-2107 BEAUPRE Shift to SG Mob-2122 28

29 Gale BATS BEAUPRE HYDRO-2119 Mob-FUEL 29

30 Gale BATS BEAUPRE Gale CONTE 30

31 BEAUPRE CONTE 31
Days Funded 6 9 13 23 11 11 24 18 12 28 23 13 191

0

TOTAL OP 191

NSF-Tot NSF-Tot Other-Tot

BATS-76 96 HYDRO-26 34 SCOPE-8 12 SEDWICK

Conte-16 22 Neuer-3 2 Todd-1 3 NEUER

Grundle-9 9 Beaupre-10 16 154 BATS 

Sedwick-1 1 Non-Op CTD 2 Funded Mob/De-mob days in BDA 44 HYDRO

Martiny*-3 3  BDA Holiday Funded Shft+Mb/Demb days in BDA10 (inc abve) TOTAL OPERATING DAYS (FINAL) - 191

Weekend Funded Sci TOTAL FUNDED OPERATING DAYS - 198to/from SG - NOT funded

Pending/Unscheduled

Notes: We cannot guarantee that all transit days to/from St. George's, on this schedule for repositioning the ship to allow an 0800 departure on days with high tide 

occurring after 11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to dock space availability or mob/de-mob logistics 

requirements.  Days marked mob/de-mob "not-funded" are departure to or arrival from sea to avoid transit to/from St. George's. 10 shift days included. 

Total Sci 

Days 

Funded

Pending/Unscheduled Funded Science Days

Reposition Days 

I day cancelled-OK

I day shifted to 2022-OK

1 Day shifted to 2022-OK

5 Days cancelled - OK

Pending Sci* - Disembark in San Juan


