

R/V ATLANTIC EXPLORER -2018 SCHEDULE - DECEMBER 12, 2018 (REV 22)

2018

Date	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	Date
1			De-mob		RYNEARSON	CONTE-1816	1819		Shift/demob	BATS-VAL	Dmb/fuel10K	JOHNS	1
2					RYNEARSON	CONTE	Shift/mob			BATS-VAL	1831-Mob	JOHNS	2
3					RYNEARSON	CONTE	BIOS-SCOPE			BATS-VAL		JOHNS/ARRV	3
4					RYNEARSON	CONTE	BIOS-SCOPE		Shift/mob	BATS-VAL		JOHNS/Dmb	4
5			ABS-OOS*		RYNEARSON	CONTE	BIOS-SCOPE		HYDRO-1824	BATS-VAL	BATS	Mb/fuel15K	5
6			ABS-OOS*		RYNEARSON	De-mob	BIOS-SCOPE		De-mob	BATS-VAL	BATS	1834-TRST	6
7			ABS-OOS*		RYNEARSON		De-mob		1825-Mob	BATS-VAL	BATS	TRANSIT	7
8		Mob/shift	ABS-OOS*		RYNEARSON	1817-Mob				BATS-VAL	BATS	TRANSIT	8
9	1801-Mob	HYDRO-1805	1807-Mob		RYNEARSON					HYDRO	HYDRO	TRANSIT	9
10	HYDRO	BATS			RYNEARSON			1822-Mob	BATS	HYDRO	SAITO/fuel3K	TR/ARRV SG	10
11	Shift/demob	BATS	Shift	1810-Mob	RYNEARSON	HYDRO			BATS	HYDRO	Demb/TRST	1835-HYDRO	11
12	1802-Mob	BATS	BATS	HYDRO	RYNEARSON	BATS		BATS	BATS	De-mob	1832-TRST	1836-Mob	12
13		BATS	SG-weather	BATS	RYNEARSON	BATS	1820-Mob	BATS	BATS		TRANSIT	BATS	13
14	HYDRO	Shift/demob	BATS-1808	BATS	RYNEARSON	BATS		BATS	HYDRO		TRANSIT	BATS	14
15	BATS	OOS-Prep	BATS	BATS	RYNEARSON	BATS		BATS	De-mob		TRANSIT	BATS	15
16	BATS	OOS-Prep	HYDRO	BATS	RYNEARSON	SAITO-CLIO	Shift	HYDRO		1829-Mb/shft	1833-Mob	BATS	16
17	BATS		Shift	SAITO-CLIO	De-mob		HYDRO	SAITO	Shift-1826	HYDRO	JOHNS	HYDRO	17
18	BATS			De-mob	1813-TRST		BATS	De-mob/mob	JHU-APL	BATS	JOHNS	De-mob	18
19	Shift/demob	OOS-Prep	De-mob	RAD VAN-LSC	TRANSIT	De-mob	BATS	Mob(QL-RV)	JHU-APL	BATS	JOHNS		19
20	WHITMAN	OOS-Prep		1811-Mob	TRANSIT		BATS	1823-Mob	JHU-APL	BATS	JOHNS		20
21	Shift/demob	OOS-Prep			Arrv/MobSG		BATS	1823-Mob	JHU-APL	BATS	JOHNS		21
22		OOS-Prep	1809-Mob	Shift	1814-HYDRO		BRANDES	KINSEY	1827-Mob	BRANDES	JOHNS		22
23	1804-Mob	1806-Mob	BATS	BRANDES	BATS		BRANDES	KINSEY		BRANDES	JOHNS		23
24	Shift/mob		BATS	BRANDES	BATS		De-mob	KINSEY	HYDRO-OXF	SAITO-CLIO	JOHNS		24
25	CONTE	Shift	BATS	BATS	BATS			KINSEY	De-mob SG	Dmbb/fuel18K	JOHNS		25
26	CONTE	BATS	HYDRO	BATS	BATS			KINSEY	Mob-1828 SG	1830-Mob	JOHNS		26
27	CONTE	BATS	De-mob	HYDRO	SAITO	1818-Mob	1821-Mob	KINSEY	BATS-VAL	CONTE	JOHNS		27
28	CONTE	HYDRO		De-mob	Dmb/mb-SG	HYDRO		KINSEY	BATS-VAL	CONTE	JOHNS		28
29	CONTE			1812-Mob	HYDRO-1815	Shift/demob		WHITCOMB	HYDRO	CONTE	JOHNS		29
30	Shift/demob			1812-Mob	Shift/demob		HYDRO	WHITCOMB	BATS-VAL	CONTE	JOHNS		30
31					Shift/mob		Shift/demob	WHITCOMB		CONTE			31
	12	8	8	11	28	12	12	16	15	24	26	16	188

Unscheduled
Total = 188

Notes: 1) We cannot guarantee that all transit days to/from St. George's, shown on this schedule for repositioning the ship to allow an 0800 departure on days with high tide occurring after 11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to dock space availability or mob/de-mob logistics requirements. Days marked mob/de-mob "not-funded" are departure to or arrival from sea to avoid transit to/from St. George's. *OOS - Out Of Service for ABS annual surveys, dockside at BIOS (no shipyard period). BOT Meetings (2/9, 5/4, 10/5)

	NSF	NSF	NSF	Other
BATS	65	HYDRO 26	Whitcomb 3	BIOS 4
Conte	15	Brandes 6		Whitman 1
Saito	6	Kinsey 7		JHU-APL 4
Johns	30	Rynearson 21		

Total Days Requested	Pending Days		
	188		
	Total = 188		

BDA Holiday

Weekend

PENDING FUNDED

Reposition Days to or from St. George's