Date	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	Date
1		shipyard	shipyard	Giovannoni		de-mob		Cassar	shift/de-mb	BATS/Val		mob	1
2		shipyard	shipyard	Giovannoni				Cassar		BATS/Val			2
3		shipyard	shipyard	Giovannoni			mob	Cassar		BATS/Val	mob		3
4	mob	shipyard	shipyard	ARRV BDA			HYDRO	Cassar		BATS/Val		HYDRO	4
5	HYDRO	shipyard	shipyard	de-mob	mob		HYDRO	Cassar		BATS/Val		BATS	5
6	BATS	shipyard	shipyard	de-mob			Arr/de-mob	Cassar		BATS/Val	HYDRO	shift/de-mb	6
7	BATS	shipyard	shipyard	mob			mob	Cassar		BATS/Val	shift/de-mb		7
8	BATS	shipyard	shipyard	HYDRO	HYDRO		BIOS	de-mob	mob	BATS/Val		mob	8
9	BATS	shipyard	shipyard	BATS	BATS	mob	BIOS			HYDRO			9
10	de-mob/mob	shipyard	shipyard	BATS	BATS		BIOS			de-mob			10
11	U/W to SY	shipyard	shipyard	BATS	BATS		BIOS	mob	HYDRO			BATS	11
12	U/W to SY	shipyard	shipyard	BATS	BATS	HYDRO	shift/de-mb		BATS			BATS	12
13	U/W to SY	URI-mob	shipyard	de-mob	Brandes	BATS		shift	BATS			BATS	13
14	U/W-ARRV	URI-HYDRO	shipyard		Brandes	BATS	mob	HYDRO	BATS			BATS	14
15	de-mob	URI-BATS	shipyard	mob	de-mob	BATS		BATS	BATS		mob	BATS	15
16	shipyard	URI-BATS	shipyard			BATS	shift	BATS	HYDRO	BATS	HYDRO	HYDRO	16
17	shipyard	URI-BATS	shipyard	HYDRO			HYDRO	BATS		BATS	BATS	shift to BIOS	17
18	shipyard	URI-BATS	shipyard	BATS	BIOS-VIP		BATS	BATS	demob/mob	BATS	BATS	de-mob	18
19	shipyard	URI-demob	shipyard	BATS	BIOS-VIP		BATS		HYDRO (Oxf)	BATS	BATS		19
20	shipyard	shipyard	shipyard	de-mob/mob		de-mob	BATS		shift/de-mb	HYDRO	BATS	HYDRO	20
21	shipyard	shipyard	shipyard	mob			BATS	de-mob	mob	de-mob	shift/de-mb	shift/de-mb	21
22	shipyard	shipyard	shipyard					mob	Hamilton				22
23	shipyard	shipyard	shipyard	Conte				Conte	shift to BIOS	PETT. BUOY			23
24	shipyard	shipyard	shpyd-mob	Conte			de-mob	Conte	mob	PETT. BUOY	mob		24
25	shipyard	shipyard	SY-DELAY	Conte				Conte	BATS/Val	PETT. BUOY		XMAS	25
26	shipyard	shipyard	SY-DELAY	Conte	mob			Conte	BATS/Val	shift/Arrvl	shift to SG		26
27	shipyard	shipyard	SY-DELAY	Conte		mob	mob		BATS/Val	demob/mob	HYDRO		27
28	shipyard	shipyard	SY-DELAY	de-mob		HYDRO	mob/shift	de-mob	BATS/Val		HYDRO		28
29	shipyard	IIIIII	U/W to BDA		HYDRO	de-mob	Cassar		BATS/Val	shift to SG	de-mob		29
30	shipyard	IIIII	U/W to BDA		BATS		Cassar	mob	BATS/Val	HYDRO			30
31	shipyard	HHH	U/W to BDA		BATS		Cassar	HYDRO	111111	de-mob		NYE	31
	5	0	3	17	10	6	14	17	13	18	8	9	120
											·	Inscheduled	
tes: 1) W	/e cannot guara	ntee that all t	ransit days to	from St. Geor	ge's, shown d	on this schedu	le for repositi	oning the ship	to allow an 0	800 departure	on days	Total =	120
	de occurring at												
	ics requirement												
TS/HYD	RO cruise on R							_	ОСТ				
	NSF		NSF		NSF		Other		Total Days		Pendin	g Days	
BATS	60	HYDRO	25	Cassar	10	BIOS	4		Funded				
Conte	9	Brandes	2	Giovannoni	3	Transit	4		, unded				
				Pettigrew	3								
		1	Weekend		0.1	Funded Sci	1	Reposition Days					
	BDA Holiday		7.7		Other	F		to or from St. George's			1		