

RVAE -2020 SCHEDULE - REV 38 (DECEMBER 18, 2020) - OPERATING DAYS- FINAL

2020

Date	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	Date	
1			HYDRO	Trnst to SY	Shipyards	Shipyards	14-day BDA	BATS		BATSVAL	De-mob-B	Mob-H	1	
2			Shft/demb-B	Trnst to SY	Shipyards	Shipyards	14-day BDA	Demob-B		BATSVAL		HYDRO-2020	2	
3	Mob			Trnst to SY	Shipyards	Shipyards	14-day BDA	FUEL/FOOD		BATSVAL		HYDRO	3	
4		2004		Trnst to SY	Shipyards	Shipyards	Offload ship	Mob-2011		BATSVAL		Demob-H	4	
5		Mob/shft-H		Trnst to SY	Shipyards	Shipyards	Mob-B-2009	Mob-2011		BATSVAL	FUEL		5	
6	Dprt @ 1645	HYDRO-O/N		Trnst/Arrv	Shipyards	Shipyards	HYDRO	CONTE		BATSVAL			6	
7	HYDRO-2001	ARRV/Dmb SG		Shipyards	Shipyards	Shipyards	BATS	CONTE		BATSVAL			7	
8	GRUNDLE	Shft to BIOS		Shipyards	Shipyards	Shipyards	BATS	CONTE		BATSVAL		Mob-B	8	
9	Shift/de-mb			Shipyards	Shipyards	Shipyards	BATS	CONTE		HYDRO		HYDRO-2021	9	
10		ABS		Shipyards	Shipyards	Shipyards	BATS	CONTE		PORT-BDA		BATS	10	
11		ABS		Shipyards	Shipyards	Mob-Simons	BATS	CONTE		BATSVAL		BATS	11	
12		ABS	2006	Shipyards	Shipyards	Dpt-Sea Trial	BATS	Demob	Storm Prep	BATSVAL		BATS	12	
13		ABS	Mob/shft-B	Shipyards	Shipyards	Simons-2008	HYDRO		PAULETTE	BATSVAL	Mob-H	BATS	13	
14		ABS	Shft/demb-B	Shipyards	Shipyards	Simons	Demob-B	Mob-B-2012	PAULETTE	BATSVAL	HYDRO-2018	BATS	14	
15			CANCEL	Shipyards	Shipyards	Simons		HYDRO	Mob-B	BATSVAL	HYDRO	HYDRO	15	
16			BATS/HYD	Shipyards	Shipyards	Simons		BATS	HYDRO-2014	HYDRO	BATS-2019	BATS-2022	16	
17	Mob		SEDWICK	Shipyards	Shipyards	Simons		BATS	BATS	De-mob-B	BATS	HYDRO	17	
18			GRUNDLE	Shipyards	Shipyards	Simons		BATS	HYDRO		BATS	HYDRO	18	
19	Mob-B-2002			Shipyards	Shipyards	Arrv-Sci off		BATS	De-mob-H		BATS	De-mob-H	19	
20	Shift			Shipyards	Shipyards	14-day BDA		BATS	TEDDY		BATS		20	
21	HYDRO		UNOLS	Shipyards	Shipyards	14-day BDA		BATS	TEDDY		BATS		21	
22	BATS		STAND	Shipyards	Shipyards	14-day BDA		Mob-H			BATS		22	
23	Port-weather		DOWN	Shipyards	Shipyards	14-day BDA		HYDRO-2013	BATS-2015	Mob-B	HYDRO		23	
24	Port-weather			Shipyards	Shipyards	14-day BDA		HYDRO	BATS	HYDRO-2017	Demob-B		24	
25	BATS-2003	Mob-B-2005		Shipyards	Shipyards	14-day BDA		Demob-H	BATS	BATS			25	
26	BATS	BATS		Shipyards	Shipyards	14-day BDA			HYDRO	BATS	Thnksgrving		26	
27	BATS	BATS		Shipyards	Shipyards	14-day BDA	Mob-B 2010		De-mob-B	BATS			27	
28	Demob-B	BATS		Shipyards	Shipyards	14-day BDA	HYDRO			BATS/MW			28	
29	SG	BATS		Shipyards	Shipyards	14-day BDA	BATS			BATS/MW			29	
30	SG		2007	Shipyards	Shipyards	14-day BDA	BATS		Mob-B-2016	BATS			30	
31	Shift		Shft to SG	Shipyards	Shipyards		BATS			HYDRO			31	
	9	7	4	0	0	7	15	23	11	25	13	16	130	
													DAYS CANCELLED/SHIFTED	40
													TOTAL OP	170

Notes: We cannot guarantee that all transit days to/from St. George's, on this schedule for repositioning the ship to allow an 0800 departure on days with high tide occurring after 11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to dock space availability or mob/de-mob logistics requirements. Days marked mob/de-mob "not-funded" are departure to or arrival from sea to avoid transit to/from St. George's. 12 shift days included.

	NSF-Tot		NSF-Tot	UNOLS Standown/BDA Quaran			Funded Sci Days	Cancelled/shifted Funded Science Days		
BATS-66	86	HYDRO-26	34	OTHER-Tot			Scheduled	CONTE	4 days to 21/5 days can	4
Conte-12	18	Wilhelm-6	8	BIOS-SCOPE	6			GRUNDLE	9 days moved to 21	9
Sedwick	1	Simons-2	7	EUROFLEET	8(F-22)		95	BATS	6 days moved to 21	6
Grundle	10	SY TRNST	6(0)	Funded Mob/De-mob days		40		SCOPE	6 days moved to 21	6
				Funded Shft+Mb/Demb days in BDA	8 (inc abve)		Reposition Days to or from St. George's	EURO/WIL	16 days moved to 22	16
	BDA Holiday		Weekend	Pending Sci	Funded Sci				TOTAL SCHEDULED OP DAY:	130
	BOT Mtg								NOTE: SEDWICK DAY CANCELLED	