
R/V ATLANTIC EXPLORER 2025 SCHEDULE December 23, 2025
Day January February March April May June July August September October November December Day

1 NY DAY Shipyard Transit Kuja FUEL 2513 (Shift SG) BVAL Furey mobe 2520 Insp Prep mobe 2527 MAINT (MASS) 1
2 Shipyard Shipyard mobe-H 2503 mobe B 2506 mobe-B 2510 BATS BVAL Furey Kujawinski Insp Prep mobe (Shift SG) MAINT (MASS) 2
3 Shipyard Shipyard HYDRO BATS BATS BATS BVAL Furey Kujawinski Insp Prep Mason HYDRO (2530) 3
4 Shipyard Shipyard BATS BATS BATS BATS BVAL Furey Kujawinski HYDRO (2523) Mason (Shift BIOS) 4
5 Shipyard Shipyard BATS BATS BATS BATS BATS Furey Kujawinski Insp Prep Mason 5
6 Shipyard Shipyard BATS HYDRO BATS HYDRO BATS Furey Kujawinski Insp Prep Mason 6
7 Shipyard Shipyard demobe-H Pennos / Shift BATS demobe-B HYDRO Furey Kujawinski NSF Insp Mason 7
8 Shipyard Shipyard 2504 MAINT Roman demobe-B Arr / demobe Kujawinski NSF Insp Mason 8
9 Shipyard Shipyard Kujawinski mobe 2507 Roman FUEL Kujawinski MAINT demobe (Shift BIOS) MAINT 9

10 Shipyard FUEL Kujawinski mobe HYDRO FUEL mobe-B 2517 Kujawinski 2524 / mobe-B FUEL HYDRO (2531) 10
11 Shipyard SeaTrials Kujawinski Pedrosa demobe-B mobe-B 2515 BATS Kujawinski mobe-B 2528 BATS 11
12 Shipyard SeaTrials Kujawinski Pedrosa MAINT FUEL BATS BATS Kujawinski HYDRO BATS 12
13 Shipyard SeaTrials Kujawinski Pedrosa 2511 GOVNR VISIT BATS BATS Kujawinski BATS BATS BATS 13
14 Shipyard SeaTrials Kujawinski Pedrosa BIOSCOPE BATS BATS Kujawinski BATS BATS BATS 14
15 Shipyard SeaTrials Kujawinski Pedrosa BIOSCOPE MAINT BATS BATS Kujawinski BATS BATS 15
16 Shipyard SeaTrials Kujawinski Pedrosa BIOSCOPE HYDRO HYDRO demobe Kuja BATS BATS 16
17 Shipyard SeaTrials Kujawinski Bochdansky BIOSCOPE demobe-B demobe-B FUEL (2521) HYDRO BUCK 17
18 Shipyard SeaTrials Kujawinski Demobe demobe mobe-B 2514  MAIN (Shift SG) MAINT CMPSS/BDA demobe-H BUCK 18
19 Shipyard SeaTrials Kujawinski MAINT shft? HYDRO 2016 / Trnst mobe 2518 Transit BDA 2525/mobe demobe-B (Shift) HYDRO (2532) 19
20 Shipyard SeaTrials Kujawinski mobe 2508 Shift SG BATS Transit Furey mobe Transit BDA mobe MAINT HYDRO 20
21 Shipyard SeaTrials Kujawinski shift/mobe? HYDRO (2512) BVAL Transit Furey Mason Transit BDA Pedrosa 21
22 Shipyard SeaTrials Kujawinski Mason Kaust Tour BVAL MAINT Mason MAIN (Shift BIOS) Pedrosa 22
23 Shipyard 2501 demobe Kuja Mason BATS mobe Furey Mason mobe-B 2522 Pedrosa 23
24 Shipyard 2502 2505 Mason BATS Furey Mason HYDRO-Oxf Pedrosa (Shift Pennos) 24
25 Shipyard Transit BDA Transit Kuja Mason BVAL Furey Mason BATS Pedrosa BATS (2529) XMAS 25
26 Shipyard Transit BDA Transit Kuja Mason Fire Main Rep BVAL Furey Mason BATS Pedrosa BATS 26
27 Shipyard Transit BDA OOI Buoy Mason ICOM Install BVAL Furey demobe (Shift BIOS BATS demobe (Shift?) BATS 27
28 Shipyard DeMobe SY OOI Buoy shft demobe? BATS Furey FUEL BATS HYDRO (2526) MAINT (MASS) 28
29 Shipyard OOI Buoy 2509 Swab Test PORT Furey HYDRO (2519) demobe-B HYDRO MAINT (MASS) 29
30 Shipyard HYDRO HYDRO (2509) Tour (Claire) BVAL Furey HYDRO Hurricane MAINT (MASS) 30
31 Shipyard Transit Kuja Furey MAIN (Shift BIOS) Hurricane NY EVE 31

Totals 0 0 29 27 17 20 27 27 27 19 21 8 222

 222

NSF NSF ONR Other
BATS - 59 77 HYDRO-23 25 SCOPE-4 6
Pedrosa 18 BATS/Port 1

Buck 2 Bochdansky 1

Kujawinski 40 Roman 2

OOI 3 Furey 20

Mason 27 Total NSF 216 Total ONR 0 Total Other 6 222

2025

Weekend Days

NOTES: 1) We cannot guarantee that all transit days to/from St. George's, shown for repositioning the ship to allow an 0800 departure on days with high tide occurring after 
11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to dock space availability or mob/de-mob logistics requirements.   

Bermudan Holidays Funded Mob/De-mobe days Funded Science Days Blocked Days Funded Shift Days BDA


	Sheet1

