R/V AE 2026 SCHEDULE July 17, 2026

Day January February March April May June July August September October November December Day
1 NY DAY BATS (Shift BIOS) Buck FUEL (Shift BIOS) 1
2 Buck NOPP2-GIW 2627 /| HYDRO 2
3 MASON MAINT MAINT Buck SHIPYARD | NOPP2-GIW HYDRO 3
4 MASON MAINT Buck SHIPYARD | NOPP2-GIW Stephens | Contingency 4
5 2601 MASON Buck Buck SHIPYARD BIOS-SCOPE| Stephens 5
6 HYDRO MASON 2606 BATS BATS HYDRO SHIPYARD BIOS-SCOPE MAINT 6
7 (Shift BIOS) BATS BATS BATS SHIPYARD | NOPP2-GIW | (Shift BIOS) Contingency 7
8 FUEL BATS BATS Buck 616 (CA NOPP2-GIW 2630 8
9 MAINT demobe BATS BATS Buck b a NOPP2-GIW 2625 MAINT 9
10 MAINT BATS BATS 2628 | HYDRO Wi k:N(97; SHIPYARD | NOPP2-GIW MAINT HYDRO 10
1 2605/ TOUR BATS MAINT Buck SHIPYARD | NOPP2-GIW HYDRO 1
12 obe - B obe BATS 2613 / FUEL BATS SHIPYARD BATS MAINT 12
13 BATS HYDRO BATS TRNST SHPYRD| SHIPYARD BATS 2629/ MAINT 13
14 BATS 2610 Buck TRNST SHPYRD| SHIPYARD | NOPP2-GIW BATS BATS 14
15 BATS Buck TRNST SHPYRD NOPP2-GIW BATS 15
16 BATS BATS 60 2614 / MAINT | TRNST SHPYRD NOPP2-GIW BATS Buck MAINT 16
17 Pedrosa TRNST SHPYRD| SHIPYARD | NOPP2-GIW BATS MAINT 17
18 demobe A Buck HYDRO SHIPYARD BATS 18
19 demobe ABS INSP MAINT Buck Karthaeuser SHIPYARD FUEL BATS 19

20 FIRE INSP ABS INSP MAINT Pedrosa Buck SHIPYARD | SHIPYARD 2626 / MAINT BATS 20
21 FIRE INSP Pedrosa Buck SHIPYARD | SHIPYARD | Transit BIOS BATS 21
22 INSP / TOUR Pedrosa Buck BATS SHIPYARD Transit BIOS HYDRO (mobe) | 22
23 FUEL FUEL MAINT demobe BATS SHIPYARD Transit BIOS Pedrosa (Shift BIOS) HYDRO 23
24 MAINT 2611/ FUEL SHIPYARD |2619/SHPYRD| Transit BIOS 24
25 MAINT Buck MAINT Transit BARB | FUEL / MAINT MAINT Christmas 25
26 obe MAINT Buck MAINT Transit BARB Pedrosa MAINT 26
27 HYDRO BATS Buck 6 A SHIPYARD | Transit BARB [¥1: A Pedrosa 27
28 BATS HYDRO PORT (in CV) SHIPYARD | Transit BARB 2623 Pedrosa Boxing (Obsrvd)] 28
29 BATS Stephens | FUEL (in CV) MAINT SHIPYARD HYDRO (Shift BIOS) 29
30 MAINT / TOUR HYDRO Stephens MAINT SHIPYARD HYDRO 30
31 BATS SHIPYARD NY Eve 31
Totals 13 15 12 23 24 21 3 6 25 23 13 11 189

NOTES: (1) We cannot guarantee that all transit days to/from St. George's, shown for repositioning the ship to allow an 0800 departure on days with high

Total =

tide occurring after 11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to dock space availability or mob/de-
mob logistical requirements. (2) Days marked mob/demob/shift (in YELLOW) are non-funded transit day shifts to/from St. George's.

NSF NSF ONR Other
BATS - 48 60 Mason - 6 9 NOPP2 - 19 29 SCOPE - 4 6
BATS/Port 0 Stephens - 4 4 Karthaeuser 1
HYDRO - 21 28
Pedrosa - 12 18
Buck - 29 34 153 29 7 189
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